
Summary of Installation Activities: 3/24&27/2006 
L1 Calorimeter Trigger Upgrade 

 
 
1. All the infrastructural work except the trays for the LVDS cables is done. All of 

the blanks and doors are installed. 
2. All the control crate units and, the TABs and GAB are installed. 
3. I finished cabling M103 and started M104. 
4. Mike worked on various links and tested some firmware, Sabine worked on 

algorithms. 
  

Please see the web for details. URL is 
http://d0server1.fnal.gov/users/selcuk/www/default.htm. This information is on 
the trigger online logbook also. 

 
Selcuk Cihangir 

 


